COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2005

ESTIMATE SUMMARY 14:18:37
CONTID: C12811 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 12811-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 67.0 DAYS TIME ALLOW: 85 WORK DAYS
AT DRAW W/O LAST CHANCE PERCENT TIME:  78.82 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: BR 0361-064
AT DRAW W/O LAST CHANCE
NAME OF ROAD: 036D
PROJECT COUNTIES: WASHINGTON
CONTRACTOR:
ARAPAHOE UTILITIES & INFRASTRUCTURE, INC. PAY PERIOD ENDING 07/27/2005 DATE TIME STARTED 04/04/2005
14251 East Fremont Ave. Suite E DATE LET 10/21/2004 DATE WORK BEGAN
DATE AWARDED 10/21/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/19/2004 DATE ACCEPTED
Englewood CcO 80112 303/690-8888 DATE NOTICE TO PROCEED 04/04/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 800,731.10 PARTICIPATING $ 561,148.31 $ 87,930.00
AWARD PROJECT AMT:  § 712,644.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 70.08% TOTAL EARNINGS 561,148.31 87,930.00
FUNDS AVAILABLE: $ 239,582.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 561,148.31 87,930.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,689.67 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 550,458.64 87,930.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 550,458.64 87,930.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 87,930.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12811-BID ESTIMATE RUN 07/27/2005
PROJECT: BR 0361-064 ESTIMATE NO: 0004 14:18:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0010 202-00220 *REMOVAL OF ASPHALT MAT 1,286.000 0.000
SY 1,286.000 32,150.00
25.00000 1,286.000 32,150.00
0015 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
0020 202-01000 *REMOVAL OF FENCE 1,684.000 901.000
LF 0.000 0.00
1.00000 901.000 901.00
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,478.000 0.000
CY 1,478.000 44,340.00
30.00000 1,478.000 44,340.00
0030 203-01100 *PROOF ROLLING 6.000 0.000
HOUR 0.000 0.00
89.00000 0.000 0.00
0035 203-01500 *BLADING 100.000 3.000
HOUR 0.000 0.00
80.00000 3.000 240.00
0040 208-00020 *SILT FENCE 235.000 235.000
LF 0.000 0.00
2.00000 235.000 470.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.500
EACH 0.000 0.00
760.00000 0.500 380.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.700
LS 0.200 720.00
3,600.00000 0.900 3,240.00
0055 212-00006 *SEEDING (NATIVE) 4.000 0.000
ACRE 0.000 0.00

400.00000 0.000 0.00
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PCN: 12811-BID ESTIMATE RUN 07/27/2005
PROJECT: BR 0361-064 ESTIMATE NO: 0004 14:18:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00047 *SOIL PREPARATION (SPECIAL) 4.000 0.000
ACRE 0.000 0.00
2,300.00000 0.000 0.00
0065 213-00004 *MULCHING (WEED FREE STRAW) 4.000 0.000
ACRE 0.000 0.00
510.00000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 800.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0075 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 547.000 0.000
TON 0.000 0.00
28.00000 0.000 0.00
0080 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 780.000 0.000
TON 0.000 0.00
59.00000 0.000 0.00
0085 506-00218 *RIPRAP (18 INCH) 67.000 0.000
cY 0.000 0.00
39.00000 0.000 0.00
0090 607-00005 *END POST 1.000 0.000
EACH 0.000 0.00
99.00000 0.000 0.00
0095 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0100 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,684.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0105 612-00001 DELINEATOR (TYPE I) 2.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0110 612-00002 DELINEATOR (TYPE II) 2.000 0.000
EACH 0.000 0.00

9.80000 0.000 0.00
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PCN: 12811-BID ESTIMATE RUN 07/27/2005
PROJECT : BR 0361-064 ESTIMATE NO: 0004 14:18:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 621-00425 *DETOUR 1.000 0.700
L S 0.000 0.00
170,000.00000 0.700 119,000.00
0120 625-00000 *CONSTRUCTION SURVEYING 0.820 0.420
L S 0.000 0.00
14,000.00000 0.420 5,880.00
0125 626-00000 *MOBILIZATION 0.600 0.600
L S 0.000 0.00
60,000.00000 0.600 36,000.00
0130 627-00005 *EPOXY PAVEMENT MARKING 18.000 0.000
GAL 0.000 0.00
140.00000 0.000 0.00
0135 630-00000 *FLAGGING 1,000.000 106.500
HOUR 259.500 5,190.00
20.00000 366.000 7,320.00
0140 630-00007 *TRAFFIC CONTROL INSPECTION 72.000 60.000
DAY 12.000 780.00
65.00000 72.000 4,680.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 18.000
DAY 15.000 4,350.00
290.00000 33.000 9,570.00
0150 630-80002 *FLASHING BEACON (SOLAR) 2.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0155 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
87.00000 4.000 348.00
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 6.000
EACH 0.000 0.00
49.00000 6.000 294.00
0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 12.000
EACH 0.000 0.00
69.00000 12.000 828.00
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PCN: 12811-BID ESTIMATE RUN 07/27/2005
PROJECT: BR 0361-064 ESTIMATE NO: 0004 14:18:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000 0.000
SF 0.000 0.00
8.80000 0.000 0.00
0175 630-80360 *DRUM CHANNELIZING DEVICE 90.500 45.250
EACH 0.000 0.00
39.00000 45.250 1,764.75
0180 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 1.000
EACH 0.000 0.00
79.00000 1.000 79.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,320.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70028 F/A ESB PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 400.000 400.00
1.00000 400.000 400.00
CAT 0200 CURRENT AMT $ 517,798.10 $ 87,930.00$ 285,084.75
CAT NO0300 STR. F-22-U
0210 601-03030 CONCRETE CLASS D (BOX CULVERT) 599.000 599.000
cY 0.000 0.00
210.00000 599.000 125,790.00
0215 602-00000 REINFORCING STEEL 142,090.000 142,090.000
1B 0.000 0.00
0.70000 142,090.000 99,463.00
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PCN: 12811-BID ESTIMATE RUN 07/27/2005
PROJECT: BR 0361-064 ESTIMATE NO: 0004 14:18:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. F-22-U

0220 625-00000 CONSTRUCTION SURVEYING 0.820 0.400
LS 0.000 0.00
14,000.00000 0.400 5,600.00
0225 626-00000 *MOBILIZATION 0.400 0.400
LS 0.000 0.00
60,000.00000 0.400 24,000.00
CAT 0300 CURRENT AMT $ 260,733.00 $ 0.00$ 254,853.00

CAT NO0400 CONSTRUCTION ENGINEERNG ITEMS

0230 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0235 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,800.00000 1.000 9,800.00
0240 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0245 700-70220 F/A PHONE SERVICE 1,000.000 10.560
FA 0.000 0.00
1.00000 10.560 10.56
CAT 0400 CURRENT AMT $ 22,200.00 $ 0.00$ 21,210.56

PROJECT TOTAL CURRENT AMT § 800,731.10 $ 87,930.00 $ 561,148.31



